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ESTIMATE RUN 09/30/2008

ESTIMATE SUMMARY 16:39:06
CONTID: C13487RA ESTIMATE NO: 0011 FINL SPEC YR:2005
PCN: 13487RA-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 134.( DAYS TIME ALLOW: 136 WORK DAYS
SOUTH OF MEEKER SOUTH PERCENT TIME: 98.53 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: STA 0131-044
SOUTH OF MEEKER SOUTH
NAME OF ROAD: 013a
PROJECT COUNTIES: RIO BLANCO
CONTRACTOR:
A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 09/30/2008 DATE TIME STARTED 04/02/2007
P.0O. BOX 566 DATE LET 06/22/2006 DATE WORK BEGAN  04/02/2007
DATE AWARDED 06/27/2006 DATE TIME STOPPED 11/15/2007
DATE CONTRACT EXECUTED 07/10/2006 DATE ACCEPTED 11/15/2007
CANON CITY CO 81215-05 719-275-4555 DATE NOTICE TO PROCEED 04/02/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,434,505.15 PARTICIPATING $ 5,430,230.97 S 11,360.61
AWARD PROJECT AMT: S  5,167,146.92 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.92% TOTAL EARNINGS 5,430,230.97 11,360.61
FUNDS AVAILABLE: $ 4,274.18 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,430,230.97 11,360.61
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 15,670.73
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,430,230.97 27,031.34
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,430,230.97 27,031.34
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 27,031.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13487RA-BID ESTIMATE RUN 09/30/2008
PROJECT: STA 0131-044 ESTIMATE NO: 0011 16:39:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
55,125.00000 1.000 55,125.00
0010 202-00033 *REMOVAL OF PIPE 22.000 22.000
EACH 0.000 0.00
1,163.00000 22.000 25,586.00
0015 202-00090 *REMOVAL OF DELINEATOR 91.000 91.000
EACH 0.000 0.00
6.07000 91.000 552.37
0020 202-00240  REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000
SY 0.000 0.00
1.10000 0.000 0.00
0025 202-00821 *REMOVAL OF SIGN PANEL 6.000 6.000
EACH 0.000 0.00
45.48000 6.000 272.88
0030 202-01000 *REMOVAL OF FENCE 29,807.000 29,807.000
LF 0.000 0.00
0.65000 29,807.000 19,374.55
0035 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 112,157.000 112,157.000
cy 0.000 0.00
7.35000 112,157.000 824,353.95
0040 203-00100 *MUCK EXCAVATION 1,648.000 1,648.000
cYy 0.000 0.00
11.03000 1,648.000 18,177.44
0045 203-01100 PROOF ROLLING 18.000 18.000
HOUR 0.000 0.00
150.00000 18.000 2,700.00
0050 203-01500  BLADING 41.000 41.000
HOUR 0.000 0.00
130.00000 41.000 5,330.00
0055 203-01597 POTHOLING 23.000 23.000
HOUR 0.000 0.00

150.00000 23.000 3,450.00
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PCN: 13487RA-BID ESTIMATE RUN 09/30/2008
PROJECT: STA 0131-044 ESTIMATE NO: 0011 16:39:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00005 EROSION LOG 26,860.000 26,860.000
LF 0.000 0.00
3.31000 26,860.000 88,906.60
0065 208-00010 EROSION BALES 139.000 139.000
EACH 0.000 0.00
17.64000 139.000 2,451.96
0070 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0075 209-00600 *DUST PALLIATIVE (MAGNESIUM CHLORIDE) 33,370.000 33,370.000
GAL 0.000 0.00
0.70000 33,370.000 23,359.00
0080 210-00010 *RESET MAILBOX STRUCTURE 0.000 0.000
EACH 0.000 0.00
349.50000 0.000 0.00
0085 210-00810 *RESET GROUND SIGN 17.000 17.000
EACH 0.000 0.00
121.28000 17.000 2,061.76
0090 210-01011 *RESET GATE 7.000 7.000
EACH 0.000 0.00
220.50000 7.000 1,543.50
0095 212-00006 *SEEDING (NATIVE) 46.000 46.000
ACRE 0.000 0.00
882.00000 46.000 40,572.00
0100 212-00032 *SOIL CONDITIONING 35.500 35.500
ACRE 0.000 0.00
1,212.75000 35.500 43,052.63
0105 213-00000 *MULCHING 35.500 35.500
ACRE 0.000 0.00
738.68000 35.500 26,223.14
0110 213-00061 *MULCH TACKIFIER 7,100.000 7,100.000
1B 0.000 0.00
1.32000 7,100.000 9,372.00



CONTID: C13487RA COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 13487RA-BID ESTIMATE RUN 09/30/2008
PROJECT: STA 0131-044 ESTIMATE NO: 0011 16:39:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 6,654.000 6,654.000
sy 0.000 0.00
2.32000 6,654.000 15,437.28
0120 304-03000 *AGGREGATE BASE COURSE (CLASS 3) 32,890.590 32,890.590
TON 0.000 0.00
15.00000 32,890.590 493,358.85
0125 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 42,923.010 42,923.010
TON 0.000 0.00
16.00000 42,923.010 686,768.16
0130 310-00608 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 25,840.000 25,840.000
(0-8")
SY 0.000 0.00
5.30000 25,840.000 136,952.00
0135 310-00610 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 22,878.000 22,878.000
(8-12")
sy 0.000 0.00
6.70000 22,878.000 153,282.60
0140 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 253.090 253.090
TON 0.000 0.00
150.00000 253.090 37,963.50
0145 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 18,646.700 18,646.700
TON 0.000 0.00
37.30000 18,646.700 695,521.91
0150 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 453.920 453.920
TON 0.000 0.00
603.00000 453.920 273,713.76
0155 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 607.120 607.120
TON 0.000 0.00
470.00000 607.120 285,346.40
0160 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 3,356.000 3,356.000
GAL 0.000 0.00
2.00000 3,356.000 6,712.00
0165 420-00130 *GEOTEXTILE (SEPARATOR) (CLASS A) 1,914.000 1,914.000
sy 0.000 0.00
1.10000 1,914.000 2,105.40
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PCN: 13487RA-BID ESTIMATE RUN 09/30/2008
PROJECT: STA 0131-044 ESTIMATE NO: 0011 16:39:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 506-00218 *RIPRAP (18 INCH) 48.000 48.000
cy 0.000 0.00
110.00000 48.000 5,280.00
0175 603-10180 *18 INCH CORRUGATED STEEL PIPE 200.000 200.000
LF 0.000 0.00
41.90000 200.000 8,380.00
0180 603-10240 *24 INCH CORRUGATED STEEL PIPE 719.000 719.000
LF 0.000 0.00
57.33000 719.000 41,220.27
0185 603-10360 *36 INCH CORRUGATED STEEL PIPE 589.000 589.000
LF 0.000 0.00
83.79000 589.000 49,352.31
0190 603-10480 *48 INCH CORRUGATED STEEL PIPE 122.000 122.000
LF 0.000 0.00
156.56000 122.000 19,100.32
0195 603-10600 *60 INCH CORRUGATED STEEL PIPE 134.000 134.000
LF 0.000 0.00
132.30000 134.000 17,728.20
0200 603-10840 *84 INCH CORRUGATED STEEL PIPE 113.000 113.000
LF 0.000 0.00
242.55000 113.000 27,408.15
0205 603-30018 *18 INCH STEEL END SECTION 10.000 10.000
EACH 0.000 0.00
231.53000 10.000 2,315.30
0210 603-30024 *24 INCH STEEL END SECTION 15.000 15.000
EACH 0.000 0.00
336.26000 15.000 5,043.90
0215 603-30036 *36 INCH STEEL END SECTION 12.000 12.000
EACH 0.000 0.00
661.50000 12.000 7,938.00
0220 603-30048 *48 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00

1,433.25000 2.000 2,866.50
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PROJECT: STA 0131-044 ESTIMATE NO: 0011 16:39:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 603-30060 *60 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
1,874.25000 2.000 3,748.50
0230 603-30084 *84 INCH STEEL END SECTION 0.000 0.000
EACH 0.000 0.00
3,307.50000 0.000 0.00
0235 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,075.000 1,075.000
LF 0.000 0.00
19.46000 1,075.000 20,919.50
0240 606-02005 *END ANCHORAGE (FLARED) 10.000 10.000
EACH 0.000 0.00
1,714.39000 10.000 17,143.90
0245 607-00005 *END POST 43.000 43.000
EACH 0.000 0.00
175.29000 43.000 7,537.47
0250 607-00010 *CORNER AND LINE BRACE POST 53.000 53.000
EACH 0.000 0.00
197.35000 53.000 10,459.55
0255 607-01100 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 11,814.000 11,814.000
LF 0.000 0.00
3.30000 11,814.000 38,986.20
0260 607-11300 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 18,249.000 18,249.000
LF 0.000 0.00
3.14000 18,249.000 57,301.86
0265 612-00001 *DELINEATOR (TYPE I) 162.000 162.000
EACH 0.000 0.00
17.36000 162.000 2,812.32
0270 612-00002 *DELINEATOR (TYPE II) 0.000 0.000
EACH 0.000 0.00
19.02000 0.000 0.00
0275 612-00021 *DELINEATOR (TYPE I) (BARRIER) 0.000 0.000
EACH 0.000 0.00
7.17000 0.000 0.00
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PCN: 13487RA-BID ESTIMATE RUN 09/30/2008
PROJECT: STA 0131-044 ESTIMATE NO: 0011 16:39:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 612-00022 *DELINEATOR (TYPE II) (BARRIER) 0.000 0.000
EACH 0.000 0.00
8.00000 0.000 0.00
0285 614-00011 *SIGN PANEL (CLASS I) 0.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0290 614-00012 *SIGN PANEL (CLASS II) 45.000 45.000
SF 0.000 0.00
22.88000 45.000 1,029.60
0295 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 0.000 0.000
EACH 0.000 0.00
113.01000 0.000 0.00
0300 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 5.000 5.000
EACH 0.000 0.00
347.29000 5.000 1,736.45
0305 625-00000 *CONSTRUCTION SURVEYING 0.940 0.940
LS 0.000 0.00
100,000.00000 0.940 94,000.00
0310 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
611,000.00000 1.000 611,000.00
0315 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
0320 627-00001 *PAVEMENT MARKING PAINT 718.000 718.000
GAL 0.000 0.00
75.00000 718.000 53,850.00
0325 627-00005 *EPOXY PAVEMENT MARKING 200.000 200.000
GAL 0.000 0.00
110.00000 200.000 22,000.00
0330 629-01002 SURVEY MONUMENT (TYPE 2) 0.000 0.000
EACH 0.000 0.00

331.00000 0.000 0.00
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PROJECT: STA 0131-044 ESTIMATE NO: 0011 16:39:06

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 630-00000 *FLAGGING 6,272.000 6,272.000
HOUR 0.000 0.00
24.81000 6,272.000 155,608.32
0340 630-00007 *TRAFFIC CONTROL INSPECTION 56.000 56.000
DAY 0.000 0.00
99.23000 56.000 5,556.88
0345 630-00012 *TRAFFIC CONTROL MANAGEMENT 131.000 131.000
DAY 0.000 0.00
610.79000 131.000 80,013.49
0350 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 22.000 22.000
EACH 0.000 0.00
65.05000 22.000 1,431.10
0355 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 74.000
EACH 0.000 0.00
86.00000 74.000 6,364.00
0360 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 12.000
EACH 0.000 0.00
106.94000 12.000 1,283.28
0365 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
6,726.35000 2.000 13,452.70
0370 630-80360 *DRUM CHANNELIZING DEVICE 130.000 130.000
EACH 0.000 0.00
44.10000 130.000 5,733.00
0375 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000 2.000
EACH 0.000 0.00
87.10000 2.000 174.20
0380 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 3.000 3.000
EACH 0.000 0.00
102.00000 3.000 306.00
0385 630-80380 *TRAFFIC CONE 116.000 116.000
EACH 0.000 0.00
11.41000 116.000 1,323.56
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PCN: 13487RA-BID ESTIMATE RUN 09/30/2008
PROJECT: STA 0131-044 ESTIMATE NO: 0011 16:39:06
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0410 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70025 F/A QUALITY INCENTIVE PAYMENT -9,179.960 -9,179.960
FA 0.000 0.00
1.00000 -9,179.960 -9,179.96
0420 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 900-00006 ADDED ITEM (DOLLAR)/ CO 004 OVERWEIGHT TRUCK -60.000 -60.000
DOL 0.000 0.00
1.00000 -60.000 -60.00
0445 900-00006 ADDED ITEM (DOLLAR)/ CO 005 PRICE REDUCTION, CLASS 1 -6,296.450 -6,296.450
STRUCTURAL BACKFILL
DOL 0.000 0.00
1.00000 -6,296.450 -6,296.45
0450 202-00250 REMOVAL OF PAVEMENT MARKING 873.000 873.000
SF 0.000 0.00
2.00000 873.000 1,746.00
0455 626-00005 MOBILIZATION 1.000 1.000
DAY 0.000 0.00

1,800.00000 1.000 1,800.00
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CAT NO0200 ROADWAY
0460 900-00025 ADDED ITEM (WORK DAY)/ ADD 13 DAYS TO THE CONTRACT FOR 0.000 0.000
EROSION CONTROL ITEMS
WD 0.000 0.00
0.00000 0.000 0.00
0465 900-00006 ADDED ITEM (DOLLAR)/ CO 009 UTILITY DELAY 18,464.090 7,103.480
DOL 11,360.610 11,360.61
1.00000 18,464.090 18,464.09
0470 900-00006 ADDED ITEM (DOLLAR)/ CO 010 TCS BACK WAGES 0.000 -4,274.210
DOL 0.000 0.00
1.00000 -4,274.210 -4,274.21
CAT 0200 CURRENT AMT 5,401,505.15 $ 11,360.618 5,397,230.94
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0425 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0430 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0435 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
CAT 0400 CURRENT AMT 33,000.00 $ 0.00$ 33,000.00
PROJECT TOTAL CURRENT AMT 5,434,505.15 $ 11,360.61 $ 5,430,230.94



